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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 114 Date: 04-Jun-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 1000

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band

Field Operations:

(1) James crew worked in the morning to center cable bands at PP 110 (South Main span) and PP 56
(North Main span). They started at PP 110 by installing restraints to prevent cable band from sliding
downhill during the de-tensioning. Workers then installed jacks on the cable band nut and de-tensioned
each cable band bolt. Workers used a come-along and a rubber mallet to rotate the cable band outboard
to center the cable band. Workers installed jacks to tension the bolts and I observed that the pressure
gage maxed out to about 17.4kpsi during the tensioning as required. I verified all measurements on the
cable band installation inspection checklist and confirmed that the centerline of cable band is within the +
or - 7mm tolerance. I measured +3.5mm on the uphill and +2.5mm downhill for the centerline of cable
band after tensioning. Informed ABF that this cable band is good. Issue resolved. The measurements I
took last week (5/30/12) when this cable band was out of tolerance was about -5mm on the uphill and
about -13mm on the downhill.

(2) Workers rotated the cable band at PP 56 on the North Main span by using the same precedure
outlined about. I confirmed that the centerline of the cable band was also within tolerance and informed
ABF. Issue resolved. Everything else on the checklist I measured also checked out. The measurements I
took last week (5/30/12) when this cable band was out of tolerance was about +8mm on the uphill and
about +16mm on the downhill.

(3) I was responsible of overseeing the installation of the suspenders on the North Main span. Gary's
crew started installing suspenders at PP 88 working uphill. I confirmed with Roman G. (CT) that the
centerline of the suspender is to align with the "Case k" mark on the main cable. Workers completed
installing suspenders up to PP 82 and unwheeled suspenders for PP 80 before the end of their shift. I
informed an ABF engineer that the twist lines on the downhill suspender at PP 88 was facing North / South
when they should be facing East / West. He agreed and workers will fix it tomorrow. Issue outstanding.
Observed that the centerline of some suspenders appear to be diagonal and not a straight line. CT / ABF
agreed to split the difference and align the centerline as close to the "case k" mark.

(4) Informed ABF engineer that during the unwheeling of the suspender at PP 84, I observed the socket
end slam on the ground. We took a look at the sockets and verified there was no visible damage
indicating there was an issue.

Office Work: Reviewed my email correspondence.

Workers: (Tensioning Crew) - Refer to Sammy's (CT) diary for work hours.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 114 Date: 04-Jun-2012 Monday

James Stargeon (F-IW)
Rob Martel
James Wickersen
Morris Roberson

(Suspender Installation Crew) - 12 Hours total including 4 hours overtime.
Gary Anderson (F-IW)
Jose Afaro
Ethan Kent
Ryan Evanchik
Bill Algier William (Crane Operator)

My work hours: 13 hours total including 5 hours overtime.

Equipment: Pump serial # 0507574

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

JNM Jose ALFAROIronworker 0.00 0.00 0.00 0.00

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

APP MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

APP ROBERT MARTELLIronworker 0.00 0.00 0.00 0.00
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